## Project History

## Farmington Road (Murray to Hocken) Improvement Project

	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013
Project Advisory Committee (PAC) and project design team develops and evaluates design alternatives for Farmington Road improvements.													
PAC makes recommendations for a "preferred alternative" for Farmington Road design. City Council endorses preferred alternative and design receives land use approval.													
Final design and construction put on hold pending funding.													
Stormwater facility for Farmington Road ("Menlo Ponds") constructed with funds from Metro's Nature in the Neighborhoods program.													
Signalized pedestrian crossing constructed at the Fire Station.													
Funding to complete design and construction approved through Washington County's Major Streets Transportation Improvement Program (MSTIP 3D).													
Final design begins.													